	_				
Activity	Resour	Start	End	Status	Assigned to
		26-01-16	15-04-16		▼
⊿Coursework 1	14d	26-01-16	12-02-16	100%	
Requirements Spec		26-01-16	02-02-16	100%	Alessandro,Anelia, Mihail, Tom,Matthew,Joshua
Project Plan		03-02-16	05-02-16	100%	Alessandro,Anelia, Mihail, Tom,Matthew,Joshua
Risk Analysis/Plan		06-02-16	12-02-16	100%	Alessandro,Anelia, Mihail, Tom,Matthew,Joshua
Draft Ideas		11-02-16	12-02-16	100%	Alessandro, Anelia, Mihail, Tom, Matthew, Joshua
Hand in Coursewor	0	12-02-16	12-02-16		
⊿Coursework 2	20d	04-02-16	04-03-16	100%	
Use Case model	7d	05-02-16	15-02-16	100%	Alessandro, Anelia, Mihail, Tom, Matthew, Joshua
UML Class diagram	7d	16-02-16	24-02-16	100%	Alessandro, Anelia, Mihail, Tom, Matthew, Joshua
Hand in Coursewor	0	04-03-16	04-03-16	100%	
⊿Coursework 3	25	14-03-16	15-04-16		
⊿ GUI	18d	16-03-16	01-04-16		Mihail
Navigation		16-03-16	01-04-16		Mihail
△ Lesson 1/Test1	6d	17-03-16	23-03-16		Tom,Matt
Content		17-03-16	21-03-16		Tom,Matt
Access Database		21-03-16	23-03-16		Tom,Matt
Display Lesson/		18-03-16	23-03-16		Tom,Matt
△ Lesson 2/Test2	6d	24-03-16	30-03-16		Tom,Matt
Content		24-03-16	29-03-16		Tom,Matt
Access Database		25-03-16	25-03-16		Tom,Matt
Display Lesson/		25-03-16	30-03-16		Tom,Matt
⊿ Random Generatio		29-03-16	06-04-16		Alessandro
View Test Results		06-04-16	06-04-16		Alessandro
⊿ Login System	13d	18-03-16	31-03-16		Josh
Access Database		23-03-16	30-03-16		Josh
Log in		29-03-16	31-03-16		Josh
Log out		29-03-16	31-03-16		Josh
⊿ Database	9d	21-03-16	31-03-16		Anelia
Storing		21-03-16	23-03-16		Anelia
Displaying		23-03-16	30-03-16		Anelia
Testing	3d	11-04-16	14-04-16		Alessandro, Anelia, Mihail, Tom, Matthew, Joshua
Hand in Coursework 3	0	15-04-16	15-04-16		
⊿Individual Report	30d	14-03-16	15-04-16		
Report	30d				Individual
Hand in Individual Re	0	15-04-16	15-04-16		

